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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D088 Wide Area Mine Engineering Development 21448 23036 13318 0 0 0 0 0 0 260420

A.  Mission Description and Budget Item Justification:  The Wide Area Munition (WAM), a “smart,” remotely-reprogrammable antitank weapon, provides unique
control and offensive capability for a variety of missions.  WAM will significantly reduce Army losses by using advanced smart munitions technology on the battlefield.
The program provides for Engineering and Manufacturing Development (EMD) of the Basic WAM deployed by hand emplacement with one-way communications.  The
pre-planned product improvement to Basic WAM provides a two-way command and control and redeployable capability.

FY 1998 Accomplishments:
• 10354 Conducted WAM Product Improvement Program (PIP) preliminary design/functional configuration audit efforts
• 2594 Completed Communication System preliminary design
• 5400 Fabricated hardware (20 systems) and conduct  WAM Basic Cold Region Test and Evaluation
• 3100 Completed WAM Basic RDTE development
Total 21448

FY 1999 Planned Program:
• 8625 Complete WAM PIP control board system critical design review, and simulation design
• 4100 Complete fabrication of Technical Test/Initial Operational Test & Evaluation (TT/IOTE) hardware (20 systems) for WAM PIP
• 500 Initiate contractor communication system testing
• 9200 Complete communication system design
• 611 Small Business Innovative Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 23036

FY 2000 Planned Program:
• 4700 Complete WAM PIP testing
• 7418 Complete WAM PIP system engineering
• 1200 Complete system performance analysis
Total 13318

FY 2001 Planned Program:  Project not funded in FY 2001
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B.  Program Change Summary FY 1998 FY 1999 FY 2000 FY 2001
Previous President's Budget (FY 1999 PB) 19189 23189 0 0
Appropriated Value 19800 23189
Adjustments to Appropriated Value
a. Congressional General Reductions -611 -153
b. SBIR / STTR -440
c. Omnibus or Other Above Threshold Reduction -145
d. Below Threshold Reprogramming +2844
Adjustments to Budget Years Since FY 1999 PB +13318
Current Budget Submit (FY 2000/2001 PB) 21448 23036 13318 0

Change Summary Explanation:
Funding:  In FY98 (+2844) was reprogrammed from Raptor  (PE63619/D005) to fabricate Basic WAM test hardware.

                              In FY00 (+13318) transferred from WAM production (SSN: E78100) in order to continue PIP EMD effort.
              Schedule: Type Classification Standard for Basic WAM rescheduled from 3Q98 to 2Q99 due to requirement to do additional testing.

C.  Other Program Funding Summary
Procurement of Ammunition, Army (PAA)
   And Other Procurement, Army (OPA)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

WAM, E78100  (PAA) 14745 9598 10387 23329 56438 56965 56907 56772 1398000 585141
WAM Remote Control Unit, G01000  (OPA) 0 0  0 918 3798 3915 3946 4464 20250 37273
WAM Individual Trainer, E78103  (PAA) 0 0 1840 1543 0 0 0 0 5443 8826
WAM Collective Trainer, E78104  (PAA) 0 0 0 0 1957 0 0 0 0 1957

D.  Acquisition Strategy:  The Basic WAM transitioned to Low Rate Production (LRP) in 3QFY96.  A sole source Fixed Price Incentive Fee contract was awarded to the
EMD contractor for the LRP quantity.  Type classification standard is planned for 2QFY99.  Production buys will be included under the LRP contract as Firm Fixed Price
options.  A sole source Cost Plus Incentive Fee contract for EMD of an improved WAM was awarded to the Basic WAM developer in FY 1996.
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E.  Schedule Profile FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2004 FY  2005
Complete WAM Basic TT/IOTE 2Q
WAM Basic Milestone III 2Q
Complete PIP IOT&E testing 2Q
Complete PIP technical testing 3Q
WAM PIP Milestone In-process-review (IPR) 4Q
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

PIP EMD CPIF Textron 22554 18995 Oct 98 8000 Oct 99 0 0 49549 50160
Basic EMD CPIF Textron 150614 0 0 0 0 150614 150614
Subtotal Product
Development

173168 18995 8000 200163 200774

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering Support    ARDEC 20942 2541 Oct 98 2800 Oct 98 0 0 26283
Engineering Support

  OGA (Misc.)
14045 189 various 518 various 0 0 14752

Subtotal Support Costs: 34987 2730 3318 41035

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test Support TECOM 11262 300 Oct 98 1500 Dec 99 0 0 13062
Subtotal Test and Evaluation: 11262 300 1500 13062

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management PM-MCD 4649 400 Oct 98 5 00 Oct 99 0 0 5549
SBIR/STTR 611 611

Subtotal Management
Services:

4649 1011 500 6160
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